

Trail Projects Complete as of January 2024

Año Nuevo SNR Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Año Nuevo Point Trail-Coastal bluff hiking	16/17	1.3	Project Complete 11/15/2016. Trailhead Sign installation expected 8/2018.

Antelope Valley CA Poppy SNR Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Tehachapi Vista Point Trail - Loop trail from visitor center	19/20	0.64	Construction completed in February 2020.

Anza-Borrego Desert SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Campground Visitor Center Trail (aka Visitor Center to Campground Trail) - Desert hiking experience	03/04	0.75	Project completed and closed.
	Trail	Culp Valley Overlook Trail- High desert hiking through State Wilderness	09/10	0.49	Project completed and closed.

Armstrong Redwoods SNR Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Discovery Trail- Hike through redwoods	13/14	0.49	Trail construction complete, sign installation anticipated to occur winter 2016.
	Trail	Pioneer Trail- Hike through redwoods	13/14	0.77	Trail construction complete, sign installation anticipated to occur winter 2016.

Auburn SRA Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Quarry Trail- Hike along the American River	18/19	1.3	Construction complete. Trailhead sign to be installed in 2020.

Benicia SRA Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Benicia Bay Trail	04/05	2.2	Project completed and closed.

Big Basin Redwoods SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Blooms Creek Connector Trail- Hike through the redwoods	09/10	0.45	Project completed and closed.
	Trail	Redwood Nature Trail- Trail loop through large old growth redwood trees	08/09	0.63	Project completed and closed.
	Trail	Skyline to the Sea-Accessible Section- Hike through old growth redwoods	08/09	0.28	Project completed and closed.

Bodie SHP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Cemetery Trail- Hike through historic mining town	07/08	0.25	Project completed and closed.

Bolsa Chica SB Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Beach Promenade Trail- Asphalt trail along orange county beach front	06/07	2.9	Project completed and closed.

Border Field SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	McCoy Trail North and South	17/18	1.72	Project complete except for trailhead signage (on order) May 2018.

Bothe-Napa Valley SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	History Trail - Cemetery Loop	18/19	0.29	Construction complete. Trailhead sign to be installed in 2019.

Brannan Island SRA Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Brannan Island Campground Trail-Hike/Bike Asphalt or Concrete Trail	03/04	3.0	Project completed and closed.

Calaveras Big Trees SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Beaver Creek Picnic Area Trail- Trail through conifer forest and riparian areas	09/10	0.68	Project completed and closed.
	Trail	North Grove Trail- Redwood Interpretive Trail	05/06	1.67	Project completed and closed.
	Trail	Stanislaus River Access Trail- Hike down to picnic area located on the North Fork of the Stanislaus River	07/08	0.17	Project completed and closed.

California Citrus SHP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Knoll Trail-Hike through Citrus Groves	08/09	0.65	Project completed and closed.

Castle Crag SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Root Creek Trail- Hike through coniferous forest to Root Creek	13/14	1.0	Trail construction is complete, sign installation anticipated to occur spring 2015.
	Trail	Vista Point Trail- Trail leading to views of crags and Mount Shasta	08/09	0.25	Project completed and closed.

Caswell Memorial SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	ADA Trail Loop- Hike through San Joaquin Riparian area with views of large Valley Oaks	13/14	0.71	Trail construction complete, sign installation anticipated to occur summer 2014.

China Camp SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Shoreline Trail- Woodland and bay-side hiking experience	05/06	1.5	Project completed and closed.
	Trail	Turtle Back Hill Trail- Bayside hiking along San Pablo Bay	08/09	0.7	Project completed and closed.

Clear Lake SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Dorn Nature Trail- Nature trail with distant lake views	08/09	0.66	Project completed and closed.
	Trail	Kelsey Creek Trail- Boardwalk and trail along water's edge with fishing access	07/08	0.7	Project completed and closed.

Cuyamaca Rancho SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Azalea Glen Trail- Woodland hiking experience near Paso Picacho Campground	06/07	1.35	Accessible parking to be incorporate into campground accessibility improvements.
	Trail	Stonewall Mine Trail- Mine interpretation/mountain views	06/07	0.5	Project completed and closed.

Doheny SB Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Beach Promenade Trail - Coastal views along Orange Coast beach front	06/07	0.34	Project completed and closed.

Donner Memorial SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Lakeside Interpretive Trail- Hike along Donner Lake	14/15	1.37	Trail construction complete, sign installation anticipated to occur summer 2016.
	Trail	Nature Trail-Trail along Cold Creek	17/18	0.49	Completion November 2017.

Ed Z'berg Sugar Pine Point SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Bike Trail Segment #1- Hike/Bike Trail	05/06	1.03	Project completed and closed.
	Trail	Campground Trail- Hike through pine/fir forest	09/10	0.85	Project completed and closed.

Ed Z'berg Sugar Pine Point SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Lakeside Trail (aka Waterbaby Trail)- Hike along the shore of Lake Tahoe	12/13	0.42	Trail construction is complete. Accessible trail information signs anticipated to be installed Summer 2014.

El Capitan SB Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Nature Trail- Hike along Riparian corridor with large sycamores and oaks to ocean view	10/11	0.5	Project completed and closed.

Emerald Bay SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Overlook Trail-Hike up to view of Lake Tahoe and surrounding mountains	13/14	0.18	Trail construction is complete, sign installation anticipated to occur spring 2015.

Folsom Lake SRA Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Doton's Cove Trail- Lakeside trail experience	03/04	0.53	Project completed and closed.
	Trail	Peninsula Trail- Interpretive lakeside trail	05/06	0.79	Project completed and closed.

Fort Humboldt SHP Level 4	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Fort Humboldt Trail- Trail through historic fort landscape and structures	11/12	0.57	Trail construction completed and open to public. Accessible trail information sign to be ordered and installed by December 2012.

Fort Ross SHP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Call House Trail- Hike through Eucalyptus Grove	13/14	0.13	Trail construction is complete, sign installation anticipated to occur winter 2016.
	Trail	Fort Trail- Trail from parking to Fort Ross	13/14	0.31	Trail construction complete, sign installation anticipated to occur winter 2016.

Grover Hot Springs SP Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Nature Trail	20/21	0.84	Construction complete. Trailhead signs have been ordered.

Half Moon Bay SB Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Coastal Trail- Asphalt hike/bike trail along coast	07/08	2.41	Project completed and closed.

Hearst San Simeon SP Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Moonstone Boardwalk Accessibility Improvements	23/24	0.96	Construction complete. Trailhead signs have been ordered.

Hendy Woods SP Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Discovery Trail	19/20	1.38	1/3/20- Construction complete, trailhead sign installed.

Henry Cowell Redwoods SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Redwood Loop Trail- Hike through old growth redwoods	13/14	0.76	Trail construction complete, sign installation anticipated to occur summer 2014. Parking and path of travel to trailhead to be completed under a separate project.

Humboldt Redwoods SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Burlington Trail- Redwood hiking experience aka Fleishmann Grove Trail	09/10	0.63	Project completed and closed.
	Trail	Fleishmann Grove Trail- Hike through redwoods	08/09	0.63	Project completed and closed.
	Trail	Gould Grove Nature Loop Trail- Hike through redwoods	08/09	0.62	Project completed and closed.
	Trail	Rockefeller Loop Trail- Redwood hiking experience	06/07	0.62	Project completed and closed.

Huntington SB Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Beach Promenade Trail- Beach front Trail	09/10	1.9	Project completed and closed.

Indian Grinding Rock SHP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	North Trail- Hike through the mixed hardwood forest	11/12	0.62	Project completed and closed.

Jedediah Smith Redwoods SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Leiffer Trail	19/20	0.88	Construction was completed June 2020.
	Trail	Nature -River Trail-Hike through old growth redwoods and along the Smith River	13/14	0.60	Construction complete. Anticipated installation of trailhead sign by Summer 2014.
	Trail	Simpson-Reed Grove Trail	11/12	0.93	Project complete and closed.

Lake Oroville SRA Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Chaparral Interpretive Trail- Interpretive trail next to Visitor Center	03/04	0.20	Project complete and closed.
	Trail	North Forebay Aggregate Trail - Hike through open grasslands with views of North Forebay	08/09	0.95	Project completed and closed.

Leo Carrillo SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Nicholas Pond Trail- Hike through Santa Monica Mountains to mountain pond	12/13	0.61	Trail Construction complete. Installation of trailhead sign summer 2013. Oak tree mitigation fall 2015.
	Trail	Nicolas Flat Trail Extension (AKA Camp 13 Trail)- Campground to coastal view hike	06/07	0.62	Project completed and closed.

MacKerricher SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Haul Road Access Improvements-Hike along Mendocino Coast	14/15	2.99	Trail access points is complete, sign installation anticipated to occur spring 2016.
	Trail	Laguna Point Trail- Coastal bluff hike along Mendocino coast	06/07	0.6	Project was completed by the district without the use of ADA funding.

Malakoff Diggins SHP Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Diggins Loop Trail	21/22	0.12	Project Complete, Ordering Trailhead sign and installing interpretive panels.

Malibu Creek SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Ann Skager Trail- Hike through oak savanna	12/13	0.58	Construction complete.

Malibu Lagoon SB Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Lagoon Trail	14/15	0.46	Project initiated and completed by district. Trail construction complete, sign installation anticipated to occur winter 2016.

Marshall Gold Discovery SHP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Gold Discovery Loop Trail- Hike through historic center of Coloma and day-use area	11/12	1.2	Project complete and closed.
	Trail	Levee Trail- Hike along American River	10/11	0.32	Project complete and closed.

McArthur-Burney Falls Memorial SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Burney Creek Trail- Hike along Burney Creek from Lake Britton to Burney Falls	10/11	1.3	Project complete and closed.
	Trail	Headwaters Trail- Trail along Burney Creek	08/09	0.71	Project completed and closed.

Mono Lake Tufa SNR Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Old Marina Trail- Lakeshore hike with views of tufa	11/12	0.8	Trail construction complete.

Montaña de Oro SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Bluff Trail - Hike along coastal bluffs	14/15	2.38	Construction complete. Anticipated installation of trailhead sign summer 2015.

Morro Bay SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Marina Peninsula Trail- Bayside hiking and interpretation	12/13	0.7	Trail construction is complete. Accessible trail information signs anticipated to be installed Winter 2014.

Mount Diablo SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Mary Bowerman Trail- Mountain summit hiking with distant views	15/16	0.20	Trail construction complete 9/2015, sign installation anticipated to occur winter 2016.

Mount San Jacinto SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Stone Creek Campground Trail- Interpretive trail loop through conifer forest aka Panoramic Point Trail	09/10	0.67	Project completed and closed.

Mount Tamalpais SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	McKeenan Gulch Trail- Coastal Bluff Trail with Ocean Views	07/08	0.12	Project completed and closed.
	Trail	Old Mine Trail- Hike through evergreen forest to ocean bluff overlook	08/09	0.56	Project completed and closed.
	Trail	Verna Dunshee Trail- Mt. Tamalpais summit trail	11/12	0.71	Project complete and closed.

Oceano Dunes SVRA Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Ocean View Boardwalk - Section of Oso Flaco Lake trail which provides a coastal dune hiking experience with ocean views	08/09	1.0	Project completed and closed.

Pfeiffer Big Sur SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Nature Trail- Hike near day use area	12/13	0.28	Project complete and closed.
	Trail	River Trail	13/14	0.45	Project completed as component of 'Major Cap Outlay' improvements. Sign installation anticipated to occur spring 2015.

Pismo SB Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Guiton Trail Accessibility Improvements (aka Lagoon Trail)	21/22	0.65	Project complete. Includes 2 fishing piers and adjacent pathways in the Botanical Garden and Chumash Garden.
	Trail	Coastal Access Trail- Hike through coastal dunes	10/11	1.0	Project complete and closed.

Plumas-Eureka SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Madora Lake Trail- Hike around sierra lake.	21/22	1.3	Trail construction is complete.

Point Dume SB Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Accessible Trail Improvements	19/20	0.27	Trail construction is complete. Accessible trail improvements included Westward Beach Overlook for 0.12 miles, Poppy Trail for 0.06 miles, and Coreopsis Trail for 0.09 miles. Some trail names might change in the next few months.

Point Lobos SNR Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Bird Island Trail- Coastal Bluff hike with wildlife viewing	11/12	0.52	Project complete and closed.
	Trail	Carmelo Meadows-Granite Point Trails	09/10	0.3	Project completed and closed.

Prairie Creek Redwoods SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Elk Prairie Trail - Hike around the Elk Prairie through the adjacent river and redwood forests	15/16	1.75	Trailhead signs will be installed in 2017.
	Trail	Foothill / Prairie Creek Trail-Hike through old growth redwoods	11/12	1.2	Project complete and closed.
	Trail	Revelation-Campground Trail-Hike through old growth redwoods	10/11	0.75	Project complete and closed.

Richardson Grove SP Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Grove Nature/Exhibit Trail- Hike through old growth redwoods	12/13	0.8	Construction is complete. Trailhead sign will be installed Fall 2013.

Saddleback Butte SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Downen Nature Trail- Desert interpretive hiking experience	08/09	0.57	Project completed and closed.

Salt Point SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Salt Point Trail- Hike along ocean bluff with coastal views.	14/15	0.46	Construction complete. Installation of trail signs anticipated winter 2016.

Salton Sea SRA Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Ironwood Trail- Hike to the shores of the Salton Sea	13/14	0.38	Trail construction is complete, sign installation anticipated to occur fall 2015.

Samuel P. Taylor SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	South Creek Trail- Hike along Lagunitas Creek	14/15	0.82	Trail construction complete, sign installation anticipated to occur winter 2016.

San Clemente SB Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Butterfly Trail-Hike through Eucalyptus Grove	08/09	0.11	Project completed and closed.
	Trail	Multi-Use Trail- Trail through eucalyptus Grove	07/08	0.24	Project completed and closed.

San Luis Reservoir SRA Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Campground Trail- Hiking and fishing access along O'Neill Forebay	07/08	2.1	Project completed and closed.
	Trail	San Luis Creek Trail- Extension of existing lakeside hike/bike asphalt trail	07/08	2.1	Project completed and closed.

Seacliff SB Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Promenade Trail- Asphalt trail along beach front	08/09	1.05	Project completed and closed.

Silver Strand SB Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Crown Cove Trail- Bayside hiking	05/06	0.8	Project completed and closed.

Silverwood Lake SRA Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Campground Trails	18/19	0.44	Project complete 5/20/19. Sign installed.

Sonoma Coast SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Bodega Head Trail- Ocean view hiking	10/11	1.89	Project complete and closed
	Trail	Kortum Trail Segment 3- Ocean view hiking	08/09	0.77	Project completed and closed.

Sonoma Coast SP Level 1	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Kortum Trail- Ocean View hiking	08/09	0.5	Project completed and closed.
	Trail	Vista Point Trail- Ocean view hiking	08/09	0.68	Project completed and closed.

Sonoma SHP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	City Bike Trail-Asphalt hike/bike trail though historic area	08/09	0.3	This is a preexisting segment of the Sonoma City Bike Path which passes through state property. The segment of trail on state property meets accessibility guidelines.

South Yuba River SP Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Buttermilk Bend	19/20	0.7	Project complete.

Standish-Hickey SRA Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Taber Nature Trail- Nature Trail through redwoods	07/08	1.1	Project completed and closed.

Sue-meg SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Nature-Rim Trail- Hike along coastal bluffs	16/17	1.71	Construction complete.

Sugarloaf Ridge SP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Creekside Nature	18/19	0.44	Construction complete. Trailhead sign to be installed in 2020.

The Forest of Nisene Marks SP Level 4	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Waggoner Trail - Hike through redwood grove to an overlook at a ravine	13/14	0.12	Trail construction complete.

Tomales Bay SP Level 3	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Millerton Point Trail	16/17	1.18	Project complete 7/2017.

Torrey Pines SNR Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Bluff Trail Overlooks- Hiking with coastal views	14/15	1.23	Trail construction is complete. Installation of trailhead signs is anticipated for Summer 2015.

Will Rogers SHP Level 2	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Inspiration Loop Trail- Foothill chaparral hiking	09/10	0.45	Project completed and closed.

William Randolph Hearst Memorial SB Level 4	Component	Description	Completion Year	Trail Length (miles)	Notes
	Trail	Elephant Seal Trail- Coastal hike with elephant seal viewing	10/11	0.5	This trail was a district project funded through coastal conservancy funding. Trail construction is completed. Accessible trail information sign anticipated to be installed November 2011.