
   

  

 
       

   
   

    
 

 

   

   

   

   

    

   

  

   
 

Trails Handbook California State Parks 

Appendix E. Trail Project Schedules 

The following spreadsheets are examples of how trail projects can be scheduled. 
These examples include planning, project construction, and equipment schedules. 
Department employees can access the latest versions of project schedule worksheets 
on the intranet under “Road and Trails Program.” 

Sample Schedules 

 North Coast Redwoods Schedule of Projects, 1 

 North Coast Redwoods Schedule of Projects, 2 

 Project Planning Worksheet 

 Project Schedule, Elephant Seal Trail 

 Project Schedule, Old Marina Trail 

 Schedule of Projects, CCC 

 Trail Equipment Schedule 

 Trail Staff Schedule Sierra District 

http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20North%20Coast%20Redwoods%20Schedule%20of%20Projects%201.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20North%20Coast%20Redwoods%20Schedule%20of%20Projects%202.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Project%20Planning%20Worksheet.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Project%20Schedule%20Elephant%20Seal%20Trail.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Project%20Schedule%20Old%20Marina%20Trail.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Schedule%20of%20Projects%20CCC.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Trail%20Equipment%20Schedule.pdf
http://www.parks.ca.gov/pages/1324/files/Appendix%20E%20Trail%20Staff%20Schedule%20Sierra%20District.pdf

